
	<b>®</b>	Nom	Durée	Début	Fin	Prédécesseurs	Noms des ressources	S D L M
1		Installation / prise de marque	0,4 jours?	03/04/18 08:00	03/04/18 13:30			Ļ
2		Réception Cahier de Ch	3 jours?	03/04/18 13:30	06/04/18 15:00	1		
3		Analyse du chahier des	2 jours?	03/04/18 13:30	05/04/18 14:30	1		
4		Réalisation du planning P	. 1 jour?	05/04/18 14:30	06/04/18 15:00	3		
5		Recherhce/Ebauche	0,307 jours?	06/04/18 15:00	06/04/18 17:18	4		
6		Recherche de l'existant	0,307 jours?	06/04/18 15:00	06/04/18 17:18			
7		Réunion Du personnelle	28,4 jours?	09/04/18 09:00	28/05/18 13:30			
8	Ö	Reunion du 09/04	0,4 jours?	09/04/18 09:00	09/04/18 13:30	6		
9	Ö	Réunion du 23/04	0,4 jours	23/04/18 09:00	23/04/18 13:30	8		
10	Ö	Réunion du 28/05	0,4 jours	28/05/18 09:00	28/05/18 13:30	9		
11		Développement	31,467 jour	10/04/18 13:30	04/06/18 10:00			
12	Ö	Développement	28,467 jours?	10/04/18 13:30	29/05/18 17:00	8		
13		Test/Validation	3 jours	29/05/18 17:00	04/06/18 10:00	12		
14		Correctif / Amélioration	3 jours	04/06/18 10:00	07/06/18 11:30	13		
15		Rédaction du rapport	0,5 jours	07/06/18 11:30	07/06/18 16:45			
16		Finalisation du projet	0,5 jours	07/06/18 11:30	07/06/18 16:45	14		
17		Mise en place du projet	0,5 jours	07/06/18 16:45	08/06/18 13:30	16		



juin 18									
	2 juil. 18								
	ט								
StageCCLO- Page3									